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Ms. Nicole Moutoux
Remedial Project Manager
U.S. Environmental Protection Agency
Mail Code STD-8-2, Region lX
75 Hawthorne Street
San Francisco, CA 94105-390

Mr. Rafat Abbasi
Remedial Project Manager
California Department of Toxic Substances Control
5796 Corporate Avenue
Cypress, CA 90630-4700

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside. CA 92501-3339

Fellow Federal Facility Agreement (FFA) Representatives:

SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSION REQUEST, OPERABLE
uNlT (ou)-3, stTE 1, EXPLOS|VE ORDNANCE D|SPOSAL RANGE,
FORMER MARINE CORPS AtR STATTON (MCAS) EL TORO, CALTFORNTA

This letter is written to request an extension to the MCAS El Toro Federal Facility Agreement
(FFA) Appendix A Schedule for primary documents. Operable Unit 3, Site 1, Explosive
Ordnance Disposal (EOD) Range, requires revised milestone deliverable dates for the Draft
Remedial lnvestigation Report and subsequent deliverables. Enclosure (1) presents our project
schedule with the revised primary FFA milestones included. This request will extend the
deliverable date for the Draft Remedial lnvestigation (Rl) Report by 15 months, and is rnade
pursuant to Section 9.2 (b) and (g) of the FFA.

Progress on the remedial investigation, the radiological assessment, and supplemental
perchlorate investigations continues to be reported to the Base Realignment and Closure
(BRAC) Cleanup Team (BCT) in scheduled bi-monthly meetings, via conference calls, and
through E-mailfrom the Navy's project team. In addition, there continues to be extensive
deliberation on the results of the screening ecological risk assessment as well as the
appropriate extent of sampling at the retention pond. There is consensus that supplemental
sampling of the pond area will be required, however, the extent is still under discussion among
the Navy, BCT, and other environmental agencies. In order to incorporate the supplemental
ecological and the radiological sampling results into the remedial investigation, the submittal
date for the Draft Rl Report must be extended 15 months from the previous submittal date.
Also, timelines for subsequent deliverables need to be revised.
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ln addition, the Navy is planning a time-critical removal action to address elevated perchlorate
concentrations in the groundwater at Site 1. This action is being proposed to mitigate potential
migration of high perchlorate contamination from the site. The timeline for this removal action
has been briefed to the BCT and the Restoration Advisory Board (RAB) and is also presented in
the enclosed project schedule.

This extension request is necessary to account for the hard work and time associated with
resolving the issues discussed above. These BCT activities are acceptable causes for
extensions per the FFA, Section 9. The specific language in the FFA used as the principal
justification for this extension request is:

Section 9.2 (g): Any other event or series of events mutually agreed to by the Parties
as constituting good cause.

With the BCT working together on resolving the remaining issues for Site 1, we can rnove
fonruard with expedient submittal of the necessary CERCLA deliverables, including the draft
feasibility study, draft proposed remedial action plan, and draft Record of Decision (ROD).
Based on the proposed deliverable dates summarized below, an extension of 15 months is
required.

Primary Document

Draft Rl
Draft FS
Draft PP
Draft ROD

Current Revised Deliverable Extension
Deliverable Date Date

O2hWA3 5l27lo4 15 months
12lOOl03 317105 15 months
03118104 7118105 16 months
08125104 12115105 16 months

Thank you in advance for your cooperation and support. Should you have questions or need
additional information, please contact Mr. Gordon Brown, Remedial Prolect Manager, at (619)
532-0791 or me at (619) 532-0784-

Sincerely,
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F. ANDREW PISZKIN
Base Realignment and Closure
Envi ronmenta I Coordi nator
By direction of the Commander

Enclosure: 1. Phase ll Rl EOD Range, Site 1 Schedule, MCAS El Toro, California -
Dated July 31, 2003
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CONFIDffiNTIAL RHCORD

PORTIONS OF THIS RECORD ARE CONSIDERED
CONFIDENTIAL AND ARE NOT FOR PUBLIC VIEWING

PRIVATE CIT'ZEN'S HOME ADDRESS
HAS BEEN REDACTED IN

ACCORDANCE WITH THE PRIVACY ACT

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING GOMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (61 9) 532-3676
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Copy to:
Commandant of the Marine Corps Mr. Robert L. Woodings
Attn: LCDR Tricia Samora, USN Community Co-Chair
2 Navy Annex, Room 3109 (LFL) El Toro Restoration Advisory Board
Washington, D.C. 2038A-177 5

Commander
Attn: AC/S ENVIRON MGT Ms. Marcia Rudolph
Marine Corps Air Bases, Miramar Subcommittee Chair
P.O. Box 452001 El Toro Restoration Advisory Board
San Diego, CA92145-2001 24922 Muirlands #139

Lake Forest, CA 92630
Mr. Jim Kikta
Marine Corps BRAC Project Manager Mr. Daniel Jung
MCAS ElToro City of lrvine
7040 Trabuco Road PO Box 19575
lrvine, CA 92618 lrvine. CA 92623-9575
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Blind copy to:
03EN
05GlH (2 copies for Administrative Record)
05GlH (lnformation Repository)
06CC (w/o encls)
06CC.JS (w/o encls)
06CC-CA
06cc.MS
09c.RC
Read file (w/o encls)
Serialf i le (w/o encls)

Writer: G. Brown,06CC.GB, 2-0791
Typist: A. Piszkin, 06CC.AP, 07121103

E-mail/Site 1 FFA ext request 030728a.doc
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